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Satellite System Is Over Budget And in Trouble 
 
By WARREN E. LEARY 
 
A new weather satellite system planned for civilian and military use is behind 
schedule and billions of dollars over budget because of technical problems and poor 
management, according to testimony Thursday before the House Science 
Committee.  
 
Johnnie E. Frazier, the inspector general for the Commerce Department, said 
managers from agencies involved in the program had failed to respond to problems 
as they arose and to challenge overly optimistic progress reports from the project 
director. 
 
In addition, Mr. Frazier said, the program suffered from a flawed contract incentive 
program that awarded millions in bonus money to the prime contractor, Northrop 
Grumman Space Technology, even as the satellite system fell months behind 
schedule and costs grew by $3 billion or more. 
 
''Despite these problems, the contractor has received $123 million in incentive 
payments, 84 percent of the amount available under the contract,'' Mr. Frazier 
testified. 
 
He also said senior managers from agencies involved in the program had failed to 
catch the problem or even meet regularly to assess the program until it became 
apparent that the problems were so severe the launching of the first satellite would 
be delayed. 
 
Representative Sherwood Boehlert, the New York Republican who is chairman of the 
committee, said the satellite program was vital for the nation and was now in danger 
of cancellation because of mismanagement and neglect. If the satellites are not 
available to replace older spacecraft as they stop working, Mr. Boehlert said, there 
could be a gap in coverage. 
 
''A degraded satellite system will cost lives,'' he said, ''whether those are the lives of 
civilians who do not get the best information about approaching storms or military 
personnel who lack information on weather patterns that could affect the success of 
an attack.'' 
 
The National Polar-orbiting Operational Environmental Satellite System was proposed 
in 1994 to replace civilian and military weather satellites that orbit over the Earth's 
poles. These satellites, which complement weather-watching spacecraft that circle 
above the equator, provide data essential for accurate three-day to seven-day 
forecasts. 
 
When proposed, the system was to save money by eliminating duplication between 
civilian and military satellites. It was to cost $6.5 billion for six spacecraft and have 
the first operational satellite in space by 2008. Management is shared, with the 
National Oceanic and Atmospheric Administration of the Commerce Department 



having overall control, the Defense Department in charge of acquisition and 
contracts, and the National Aeronautics and Space Administration leading in testing 
new technologies. 
 
Last November, the Government Accountability Office released a report to the 
science committee, calling the satellite project ''a program in crisis'' that was at least 
$3 billion over budget and from 17 months to three years behind schedule. 
 
Conrad Lautenbacher Jr., the administrator of the oceanic and atmospheric 
administration, told the hearing that the program was being more tightly managed 
and that his agency had learned from problems of the past.  
 
The program is being reviewed by the Defense Department because costs have risen 
high enough to trigger mandatory reassessment under a law that requires canceling 
a project with cost overruns in excess of 25 percent unless it is deemed essential to 
national security and no cheaper alternatives exist. 
 
 


